

MINGGU KE	BULANAN	SENIN	SELASA	RABU	KAMIS	JUMAT	SABTU	MGG	REAL	SCDL	DVS	
1	Agustus	7	8	9	10	11	12	13				
		1	2	3	4	5	6	7				
2		14	15	16	17	18	19	20				
		8	9	10	11	12	13	14				
3		21	22	23	24	25	26	27				
		15	16	17	18	19	20	21				
4		28	29	30	31	1	2	3				
		22	23	24	25	26	27	28				
5		September	4	5	6	7	8	9	10			
			29	30	31	32	33	34	35			
6			11	12	13	14	15	16	17			
			36	37	38	39	40	41	42			
7			18	19	20	21	22	23	24			
			43	44	45	46	47	48	49			
8	25		26	27	28	29	30	1				
	50		51	52	53	54	55	56				
9	Oktober		2	3	4	5	6	7	8			
			57	58	59	60	61	62	63			
10			9	10	11	12	13	14	15			
			64	65	66	67	68	69	70			
11			16	17	18	19	20	21	22			
			71	72	73	74	75	76	77			
12		23	24	25	26	27	28	29				
		78	79	80	81	82	83	84				
13		November	30	31	1	2	3	4	5			
			85	86	87	88	89	90	91			
14			6	7	8	9	10	11	12			
			92	93	94	95	96	97	98			
15			13	14	15	16	17	18	19			
			99	100	101	102	103	104	105			
16	20		21	22	23	24	25	26				
	106		107	108	109	110	111	112				
17	Desember		27	28	29	30	1	2	3			
			113	114	115	116	117	118	119			
18			4	5	6	7	8	9	10			
			120	121	122	123	124	125	126			
19			11	12	13	14	15	16	17			
			127	128	129	130	131	132	133			
20		18	19	20	21	22	23	24				
		134	135	136	137	138	139	140				

INSTANSI	: Kementerian Perhubungan, Direktorat Jendral Perkeretaapian
PEKERJAAN	: Shotcrete With Rockbold
LOKASI	: Notog, Banyumas
TAHUN ANGGARAN	: 2017
DATA KONTRAKTOR	
NO. KONTRAK	:
TANGGAL KONTRAK	:
NO SPMK	:
TANGGAL SPMK	:
WAKTU PELAKSANAAN	: 140 Hari Kalender
HARGA KONTRAK	:
KONTRAKTOR PELAKSANA	: PT A
DATA KONSULTAN PENGAWAS	
KONSULTAN PENGAWAS	: PT B
SPK	:
TANGGAL KONTRAK	:
SPMK	:
TANGGAL SPMK	:
HARGA KONTRAK	:

