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ABSTRAK 

Waktu dan biaya merupakan faktor yang sangat berpengaruh dalam 

kegagalan dan keberhasilan satu proyek. Keberhasilan suatu proyek dilihat 

pada tolak ukur penyelesaian proyek tersebut yang singkat dengan biaya yang 

minimal tetapi tidak melupakan mutu hasil akhir suatu pekerjaan. Ada berbagai 

cara yang dilakukan untuk menghasilkan proyek yang efektif dan efisien salah 

satunya dengan cara melakukan perbandingan durasi dan biaya dalam 

penambahan jam kerja lembur pada pelaksanaan proyek konstruksi. Analisis 

data menggunakan program Microsoft Project 2016 dengan metode Duration 

cost trade off. Hasil dari program Microsoft Project 2016 adalah lintasan kriris 

dan kenaikan biaya akibat dari penambahan jam kerja (lembur) sedangkan hasil 

dari metode Duration cost trade off adalah percepatan durasi dan kenaikan 

biaya akibat percepatan durasi dalam setiap kegiatan yang dipercepat.  

Hasil analisis dapat dilihat bahwa pada kondisi normal total biaya sebesar 

Rp 1.510.658.380,09 dengan durasi 180 hari. Dan  hasil analisis pada kondisi 

lembur 2 jam didapat harga yaitu Rp 1.518.585.267,63 dengan durasi total 

152,25 hari lebih efektif 15,42 % dari durasi normal, untuk penambahan jam 

lembur 4 jam didapat harga yaitu Rp 1.549.568.296,46 dengan durasi 137,40 

hari lebih efektif 23,67 % dari durasi normal dan pada penambahan jam lembur 

6 jam didapat harga yaitu Rp 1.596.367.463,60 dengan durasi 129,19 hari lebih 

efektif 28,23%. 
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ABSTRACT 

 Time and cost are very influential factors in the failure and success of a 

project. The success of a project is seen in the benchmark for short completion of 

the project at a minimal cost but not forgetting the quality of the end result of a 

job. There are various ways in which to produce effective and efficient projects, 

one of them is by comparing the duration and costs in addition to overtime hours 

in the implementation of construction projects. Data analysis using the Microsoft 

Project 2016 program with the Duration cost trade off method. The results of the 

Microsoft Project 2016 program are crystalline trajectories and cost increases 

due to the addition of working hours (overtime) while the results of the Duration 

cost trade off method are duration acceleration and cost increases due to the 

acceleration of duration in each accelerated activity. 

  The results of the analysis can be seen that in normal conditions the total 

cost is Rp. 1,510,658,380.09 with a duration of 180 days. And the results of the 

analysis on the 2 hours overtime condition obtained the price of Rp. 

1,518,585,267.63 with a total duration of 152.25 days, which is more effective 

15.42% of the normal duration, for the addition of 4 hours overtime, the price is 

Rp. 1,549,568,296.46 with duration of 137.40 days is 23.67% more effective than 

the normal duration and the addition of 6 hours overtime is the price of Rp. 

1,596,367,463.60 with a duration of 129.19 days is 28.23% more effective. 

 

 


