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INTISARI 

 

Waktu, kualitas dan biaya adalah tiga hal terpenting sangat mempengaruhi 
terhadap keberhasilan dan kegagalan suatu proyek. Suatu proyek dilaksanakan 
dengan biaya dan durasi yang telah direncanakan sebelumnya, tetapi dalam 
pelaksanaannya sering kali tidak sesuai dengan apa yang telah direncanakan. 
Tujuan penelitian ini adalah untuk menghitung perubahan biaya dengan cara 
menambahkan jam kerja (lembur) dan menambahkan tenaga kerja sehingga hasil 
keduanya akan dibandingkan. Analisis data yang digunakan adalah Metode 
Duration Cost Trade Off  dengan bantuan Aplikasi Microsoft Project 2013. Hasil 
penelitian yang dilakukan, untuk penambahan lembur 1 jam menurun sebesar Rp 
216,766,289.01 dan perubahan durasi menurun 122.43 hari. Untuk penambahan 
lembur 2 jam menurun sebesar Rp 357,484,452.58 dan perubahan durasi menurun 
94.05 hari. Untuk penambahan lembur 3 jam menurun sebesar Rp 457,231,827.72 
dan perubahan durasi menurun 73.19 hari. Sementara untuk penambahan tenaga 
kerja selama 1 jam menurun sebesar Rp 227,406,477.40 dan perubahan durasi 
menurun 94,05 hari. Untuk penambahan tenaga kerja selama 2 jam menurun 
sebesar Rp 390,751,942.47 dan perubahan durasi menurun 94,05 hari. Untuk 
penambahan tenaga kerja selama 3 jam menurun sebesar Rp. 510,760,033.11 dan 
perubahan durasi menurun 73.19 hari. Dari analisis yang dilakukan hasil paling 
optimal terjadi apabila dilakukan penambahan tenaga kerja selam 3 jam yaitu Rp 
510,760,033.11 dan durasi percepatan menjadi 73.19 hari. 
 
Kata kunci : Duration Cost Trade Off, Microsoft Project 2013, Menambahkan 
jam lembur dan tenaga kerja, waktu, biaya. 
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ABSTRACT 

 

The time, quality, and cost are three important greatly affect the success 
and failure of a project. A project was implemented by the pre-planned cost and 
duration, but implementation often not in accordance with what has been 
planned. The purpose of this research is to calculate the cost change way to add 
working hours (overtime) and add labor so that the results of both will be 
compared. Data analysis is used Duration Cost Trade Off Method with the help of 
Microsoft Project 2013 Application. From the research conducted, for the 
addition of overtime 1 hour decreased by Rp 216,766,289.01 and change the 
duration decreased 122.43 days. For 2 hours overtime decreased by Rp 
357,484,452.58 and change in duration decreased 94.05 days. For the addition of 
overtime 3 hours decreased by Rp 457,231,827.72 and change of duration 
decreased 73.19 days. While for the addition of labor for 1 hour decreased by Rp 
227,406,477.40 and change the duration decreased 122.43 days. For the addition 
of labor for 2 hours decreased by Rp 390,751,942.47 and change of duration 
decreased 94,05 days. For the addition of workforce for 3 hours decreased by Rp 
510,760,033.11 and change of duration decreased 73.19 days. From the analysis 
performed the most optimal results occur when the addition of workforce for 3 
hours is Rp 510,760,033.11 and the duration of acceleration to 73.19 days.  
 
Keywords: Duration Cost Trade Off, Microsoft Project 2013, Add hours of 
overtime and labor, time, cost. 

 


