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Sebuah hubungan dalam suatu kegiatan yang merupakan gambaran yang 
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ABSTRAK 

Optimasi waktu dan biaya sangat penting untuk diketahui pada suatu 

perencaan proyek konstruksi. Berdasarkan hal tersebut, maka didapatkan waktu dan 

biaya terbaik sehingga proyek bisa mendapatkan keuntungan yang optimal. Tujuan 

dari penelitian ini adalah mendapatkan hasil dari percepatan durasi sehingga 

mengetahui perubahan biaya proyek dengan penambahan jam kerja (lembur) dan 

penambahan tenaga kerja, kemudian melakukan perbandingan sehingga 

mendapatkan hasil yang lebih efektif. Pada penelitian ini menggunakan metode 

time cost trade off dengan menggunakan program Microsoft Project 2010. 

Berdasarkan hasil penelitian pada kondisi normal dengan durari proyek selama 147 

hari dengan biaya total normal proyek sebesar Rp 3.672.736.653,00, lembur 1 jam 

dengan durasi proyek selama 103,73 hari dengan biaya total sebesar Rp 

3.487.750.911,17, lembur 2 jam dengan durasi proyek selama 71,37 hari dengan 

biaya total sebesar Rp 3.350.013.645,22, dan lembur 3 jam dengan durasi proyek 

selama 46,79 hari dengan biaya sebesar Rp 3.245.993.154,92. Penambahan tenaga 

kerja 1 jam lembur memiliki durasi sebesar 103,73 hari dengan biaya sebesar Rp 

3.485.565.135,38, penambahan tenaga kerja 2 jam lembur memiliki durasi sebesar 

71,37 hari dengan biaya sebesar Rp 3.345.096.104,11, dan penambahan tenaga 

kerja 3 jam lembur memiliki durasi sebesar 46,79 hari dengan biaya sebesar Rp 

3.238.026.956,81. Didapatkan nilai yang termurah dengan durasi tercepat yaitu 

pada penambahan tenaga kerja 3 jam lembur dengan durasi 46,79 hari dengan biaya 

total sebesar Rp 3.238.026.956,81. 

 

Kata kunci: durasi, biaya, microsoft project, dan time cost trade off. 
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ABSTRACT 

The time and cost optimizations are very important to be understood in a 

construction project planning. By knowing these, the time and cost in a project can 

be measured to obtain maximum profit. The aim of this study is to obtain the result 

of velocity duration to find out the change in project cost with additional working 

hours (overtime) and additional workforce, then conduct a comparison in order to 

get effective result. This study employed the time cost trade off method and used 

Microsoft Project 2010 program. The findings of the study showed that in normal 

condition with the project duration of 147 days has a normal total project cost of 

Rp 3.672.736.653,00. Meanwhile, in 1 hour overtime with the project duration of 

103,73 days has a total project cost of Rp 3.487.750.911,17. In 2 hours overtime 

with the project duration of 71,37 days has a total project cost of Rp 

3.350.013.645,22. Additionally, in 3 hours overtime with the project duration of 

46,79 days has a total project cost of Rp 3.245.993.154,92. As for the workforce 

addition of 1 hour overtime has a duration of 103,73 days and costs around Rp 

3.485.565.135,38. The workforce addition of 2 hours overtime has a duration of 

71,37 days and costs around Rp 3.345.096.104,11. Meanwhile, the workforce 

addition of 3 hours overtime has a duration of 46,79 days and costs around Rp 

3.238.026.956,81. Therefore, the cheapest cost with the fastest duration found in 

the 3 hours overtime workforce addition with duration of 46,79 days and cost of Rp 

3.238.026.956,81.  

 

Keywords: duration, cost, microsoft project, and time cost trade off. 

 

 




