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INTISARI 

 

Risiko merupakan fungsi dari bahaya, eksposur, dan konsekuensi. Risiko 

sering dikaitkan dengan sesuatu yang negatif, seperti kehilangan, bahaya, dan 

konsekuensi lainnya. Proyek pembangunan perumahan merupakan proyek yang 

cukup rumit, sehingga memiliki banyak risiko. Penelitian ini bertujuan 

mengidentifikasi dan menilai faktor-faktor risiko yang dapat menyebabkan 

keterlambatan, mengidentifikasi pekerjaan yang memiliki risiko keterlambatan 

yang paling tinggi, serta mengidentifikasi jenis risiko yang sering muncul pada 

pelaksanaan pembangunan proyek perumahan Cluster Verdi Summarecon. Work 

Breakdown Structure, Pengamatan di lapangan, dan wawancara dilakukan untuk 

dapat mengidentifikasi kemungkinan kejadian dan konsekuensi. Nilai risiko dicari 

dengan pendekatan                             , kemudian hasil 

pendekatan tersebut digambarkan dalam matriks risiko. Hasil penelitian ini 

menunjukkan bahwa pekerjaan yang memiliki risiko keterlambatan yang paling 

tinggi adalah pekerjaan atap dengan nilai rata rata risiko sebesar 6,75. 

Selanjutnya, pekerjaan plafond dengan nilai rata-rata risiko sebesar 6. Risiko yang 

paling banyak teridentifikasi adalah risiko rendah dengan jumlah 96 risiko. 

Kemudian, risiko sedang dengan jumlah 56 risiko. 
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ABSTRACT 

 

Risk is a function of danger, exposures, and consequences. Risk is often 

considered to be related with negative things such as loss, danger, and other 

consequences. The project of housing construction is a quite sophisticated project 

so that it has many risks. This research aims to identify and assess the risk factors 

which may cause delay, identify the types of risks which frequently occurs in the 

implementation of housing construction project of Verdi Summarecon Cluster. 

Work Breakdown Structure, field observation, and interview were conducted to 

identify the possibility of occurrences and consequences. The risk value is 

investigated with the approach of risk=likelihood x consequences. Then, the 

mentioned approach result is described in the ratio matrix. The research results 

show that the job having the highest delay risk is the roof job with the average 

risk value which is 6.75. Meanwhile, the plafond job has the average risk value of 

6. The most frequent risk identified is the low risk having the amount of risks 

which is 96 while the moderate risk has 56 risks.  
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