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ABSTRAK 

Resiko Keterlambatan Proyek ialah kemungkinan terjadinya peristiwa 

yang tidak direncanakan atau tidak terduga dalam proses konstruksi yang dapat 

menimbulan resiko keterlamabatan pada proyek tersebut yang akan 

mengakibatkan kerugian pada berbagai pihak khususnya dalam segi waktu. Maka 

dari itu perlu sekali melakukan penilaian terhadap bangunan bertingkat untuk 

memilimalisir ataupun mencegah terjadinya resiko keterlambatan pada suatu 

proyek. 

Metode yang digunakan dalam penelitian ini adalah studi literatur dengan 

teori – teori yang relevan  dan studi lapangan dengan pengamatan lalu melakukan 

alanisis menggunakan metode Risk Matriks, Activity On Node Diagram lalu 

dilanjutkan dengan menidentifikasi melalui wawancara kepada pakar-pakar yang 

sudah berpengalaman di lapangan sehingga dapat menentukan faktor-faktor 

keterlambatan yang terjadi di lapangan sehingga keterlambatan proyek khususnya 

pada gedung bertingkat dua lantai dapat dihindari ataupun dikendalikan. 

Hasil dari penelitian ini menunjukan bahwa pekerjaan yang memiliki 

tingkat resiko tertinggi ada pada pekerjaan struktur atas dan dapat mempengaruhi 

ke pekerjaan-pekerjaan setelahnya. 

 

Kata kunci : Resiko, Keterlambatan Proyek, Gedung bertingkat dua lantai, 

Metode Risk Matriks, Metode Activity On Node Diagram
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ABSTRACT 

Project Delay Risk is the possibility of unplanned or unexpected events in 

the construction process that can create an inherent risk on the project that will 

cause losses to various parties, especially in terms of time. Therefore it is 

necessary to make an assessment of multi-storey buildings to minimize or prevent 

the risk of delays in a project.  

The method used in this study is the study of literature with relevant 

theories and field studies by observing and then analyzing using the Risk Matrix 

method, Activity On Node Diagram and then proceeding to identify through 

interviews with experts who are experienced in the field so that they can 

determine the factors of delay that occurs in the field so that delays in projects, 

especially in two-storey buildings can be avoided or controlled.  

The results of this study indicate that work that has the highest risk level is 

in the upper structure work and can affect the jobs thereafter. 

  

Keywords: Risk, Project Delay, Two-storey building , Risk Matrix Method, 

Activity On Node Diagram Method 




