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ABSTRAK 

Waktu dan biaya merupakan faktor yang sangat berpengaruh dalam 

kegagalan dan keberhasilan sebuah proyek. Keberhasilan suatu proyek dilihat 

pada tolak ukur penyelesaian proyek tersebut yang singkat dengan biaya yang 

minimal tetapi tidak melupakan mutu hasil akhir suatu pekerjaan. Ada berbagai 

solusi yang bisa dikerjakan agar menghasilkan proyek yang efektif dan efisien 

salah satunya menggunakan cara perbandingan durasi dan biaya dalam 

penambahan jam kerja lembur pada pelaksanaan proyek konstruksi. Analisisa 

data bisa dengan program Microsoft Project 2010 dengan analisis Duration Cost 

Trade Off. Dari software Microsoft Project 2010 menghasilkan lintasan kritis 

juga kenaikan biaya akibat adanya penambahan jam kerja (lembur) untuk hasil 

metode Duration Cost Trade Off yaitu percepatan durasi serta menaiknya biaya 

setelah percepatan durasi untuk setiap kegiatan yang dilakukan percepatan.  

Dari analisis dapat dilihat bahwa pada kondisi normal total biaya sebesar 

Rp 6.000.000.000,00 dengan durasi 65 hari. Dan  hasil analisis pada kondisi 

lembur 1 jam didapat harga yaitu Rp  5,917,999,759.611 dengan durasi total 58 

hari lebih efektif  10,76 % dari durasi normal, untuk penambahan jam lembur 2 

jam didapat harga yaitu Rp 5,801,697,342.628 dengan durasi 52,30 hari lebih 

efektif 19,54% dari durasi normal dan saat penambahan lembur 3 jam didapat 

harga yaitu Rp 5.739.068.754,49 dengan durasi 48,40 hari lebih efektif 25,53% 

dari durasi normal. 

Kata-kata kunci 

 

Kata-kata kunci : Metode Duration Cost Trade Off, Penambahan Jam Lembur, 

Manajemen Proyek  
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ABSTRACT 

          Time and cost are very influential factors in the failure and success of a 

project. The success of a project is seen in the short benchmarks of project 

completion with minimal costs but do not forget the quality of the final results of a 

job. There are various solutions that can be done to produce an effective and 

efficient project, one of which uses a comparison of the duration and cost of adding 

overtime hours to the construction project. Analysis of the data can be with the 

Microsoft Project 2010 program with Duration Cost Trade Off analysis. From the 

Microsoft Project 2010 software, the critical trajectory is also an increase in costs 

due to the addition of working hours (overtime) to the results of the Duration Cost 

Trade Off method, namely the acceleration of the duration and rising costs after 

the acceleration of the duration for each activity that is accelerating. 

           From the analysis it can be seen that under normal conditions the total cost 

is Rp. 6,000,000,000.00 with a duration of 65 days. And the results of the analysis 

on 1 hour overtime conditions obtained a price of Rp 5,917,999,759,611 with a total 

duration of 58 days more effective 10.76% than the normal duration, for the 

addition of 2 hours overtime obtained a price of Rp 5,801,697,342,628 with a 

duration of 52,30 days more effective 19,54 % of the normal duration and when 

adding 3 hours overtime the price is Rp 5,739,068,754.49 with a duration of 48.40 

days, 25.53% more effective than the normal duration. 
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