

NO	KEGIATAN
A	Lantai Basement
A.1	Pekerjaan Galian Tanah
1	Galian Tanah Area Basement
2	Buang Tanah ke luar lokasi Termasuk buangan lumpur sumuran
3	Galian TB 1
4	Pondasi
A.2	Pondasi Sumuran dia 0.6 m kedalaman 7 m
5	Pondasi
A.3	Urug Pasir t = 5 cm bawah pile cap
A.4	Urugan tanah utk peniggian lantai 30 cm
A.5	Lantai Kerja t = 5 cm bawah pile cap
B	Pekerjaan Pondasi
6	Beton K 350
7	Besi U 40
8	Bekisting pasangan batako
B.1	Pekerjaan Tie Beam 1
9	Beton K350
10	Besi U 40
11	Besi polos U24
12	Bekisting jepit
B.2	Pekerjaan Kolom C-1 50 x 50 cm
13	Beton K350
14	Besi ulir U40
15	Besi polos U24
16	Bekisting
B.3	Kolom C-2 40 x 40 cm
17	Beton K350
18	Besi ulir U40
19	Besi polos U24
20	Bekisting
B.4	Pekerjaan Plat Lantai Basement tebal = 15cm
21	Beton K350
22	Besi U 40
23	Lantai kerja
24	Urugan pasir
B.5	Pekerjaan Balok Beton pengikat dinding bata pada r . Lift 15/30 cm

	25	Beton K350
	26	Besi U 40
	27	Bekisting
B.6		Pekerjaan Dinding Pit Lift
	28	Beton K350
	29	Besi U 40
	30	Bekisting Batako
B.7		Pekerjaan Pelat dasar pit lift
	31	Beton K350
	32	Besi U 40
	33	Bekisting Batako
C		Lantai Satu Balok B-1 40 x 70 cm
	34	Beton K350
	35	Besi ulir U39
	36	Besi polos U24
	37	Bekisting
C.1		Lantai Satu Balok B-2 30 x 50
	38	Beton K350
	39	Besi ulir U39
	40	Besi polos U24
	41	Bekisting
C.2		Lantai Satu Balok Beton pengikat dinding bata pada r . Lift 15/30 cm
	42	Beton K350
	43	Besi U 40
	44	Bekisting
C.3		Lantai Satu Plat Lantai 1 tebal = 12 cm
	45	Beton K350
	46	Besi U 40
	47	Bekisting
C.4		Lantai Satu Kolom C-1 50 x 50 cm
	48	Beton K350
	49	Besi ulir U39
	50	Besi polos U24
	51	Bekisting
C.5		Lantai Satu Kolom C-2 40 x 40 cm
	52	Beton K350
	53	Besi ulir U39
	54	Besi polos U24
	55	Bekisting
C.6		Lantai Dua Balok B-1 40 x 70 cm
	56	Beton K350
	57	Besi ulir U39
	58	Besi polos U24
	59	Bekisting
C.7		Lantai Dua Balok B-2 30 x 50
	60	Beton K350
	61	Besi ulir U39
	62	Besi polos U24
	63	Bekisting
C.8		Lantai Dua Balok Beton pengikat dinding bata pada r . Lift 15/30 cm

64	Beton K350
65	Besi U 40
66	Bekisting
C.9	Lantai Dua Plat Lantai 1 tebal = 12 cm
67	Beton K350
68	Besi U 40
69	Bekisting
C.10	Lantai Dua Kolom C-1 50 x 50 cm
70	Beton K350
71	Besi ulir U39
72	Besi polos U24
73	Bekisting
C.11	Lantai Dua Kolom C-2 40 x 40 cm
74	Beton K350
75	Besi ulir U39
76	Besi polos U24
77	Bekisting
C.12	Lantai Tiga Balok B-1 40 x 70 cm
78	Beton K350
79	Besi ulir U39
80	Besi polos U24
81	Bekisting
C.13	Lantai Tiga Balok B-2 30 x 50
82	Beton K350
83	Besi ulir U39
84	Besi polos U24
85	Bekisting
C.14	Lantai Tiga Balok Beton pengikat dinding bata pada r . Lift 15/30 cm
86	Beton K350
87	Besi U 40
88	Bekisting
C.15	Lantai Tiga Plat Lantai 1 tebal = 12 cm
89	Beton K350
90	Besi U 40
91	Bekisting
C.16	Lantai Tiga Kolom C-1 50 x 50 cm
92	Beton K350
93	Besi ulir U39
94	Besi polos U24
95	Bekisting
C.17	Lantai Tiga Kolom C-2 40 x 40 cm
96	Beton K350
97	Besi ulir U39
98	Besi polos U24
99	Bekisting
C.18	Lantai Empat Balok B-1 40 x 70 cm
100	Beton K350
101	Besi ulir U39
102	Besi polos U24
103	Bekisting

C.19	Lantai Empat Balok B-2 30 x 50
104	Beton K350
105	Besi ulir U39
106	Besi polos U24
107	Bekisting
C.20	Balok Beton pengikat dinding bata pada r . Lift 15/30 cm
108	Beton K350
109	Besi U 40
110	Bekisting
C.21	Lantai Empat Plat Lantai 1 tebal = 12 cm
111	Beton K350
112	Besi U 40
113	Bekisting
C.22	Lantai Empat Kolom C-1 50 x 50 cm
114	Beton K350
115	Besi ulir U39
116	Besi polos U24
117	Bekisting
C.23	Lantai Empat Kolom C-2 40 x 40 cm
118	Beton K350
119	Besi ulir U39
120	Besi polos U24
121	Bekisting
C.24	Lantai Atap Balok B-1 40 x 70 cm
122	Beton K350
123	Besi ulir U39
124	Besi polos U24
125	Bekisting
C.25	Lantai Atap Balok B-2 30 x 50
126	Beton K350
127	Besi ulir U39
128	Besi polos U24
129	Bekisting
C.26	Lantai Atap Plat Lantai A-1 tebal = 12 cm
130	Beton K350
131	Besi U 40
132	Bekisting
C.27	Lantai Atap Kolom C-1 20 x 25 cm
133	Beton K350
134	Besi polos U24
135	Bekisting
C.28	Lantai Atap Balok B-3 15 x 20 cm
136	Beton K350
137	Besi polos U24
138	Bekisting
C.29	Lantai Atap Plat Lantai B-1 tebal = 12 cm
139	Beton K350
140	Besi U 40
141	Bekisting
D	Pekerjaan Tangga Beton

D.1	Tangga Putar utama Lantai 1 ke Lantai 3
142	Beton K350 (Anak tangga dan balok)
143	Besi ulir U39
144	Besi polos U24
145	Bekisting
D.2	Tangga Service Lantai Basement Ke Lantai 1
146	Beton K350 (Anak tangga dan balok)
147	Besi ulir U39
148	Besi polos U24
149	Bekisting
	Jumlah Nilai Pekerjaan
	Kemajuan Pekerjaan Bulanan (%)
	Kemajuan Pekerjaan Kumulatif (%)


RAB AWAL	BOBOT				
		1	2	3	4
112,230,000	1.1797318	1.17973			
98,124,000.00	1.0314533	1.03145			
18,088,000.00	0.1901362		0.09507	0.09507	
17,497,890.00	0.1839331		0.09197	0.09197	
63,875,000.00	0.6714369		0.33572	0.33572	
9,352,500.00	0.0983110			0.09831	
77,937,500.00	0.8192582			0.81926	
31,175,000.00	0.3277033			0.32770	
268,183,744.14	2.8190758				2.81908
479,499,750.00	5.0403732			2.52019	2.52019
67,762,800.00	0.7123044			0.71230	
149,246,157.41	1.5688357				
232,233,534.92	2.4411768				1.22059
44,406,094.12	0.4667850				
150,238,800.00	1.5792701				1.57927
20,690,955.00	0.2174978				
59,875,200.00	0.6293921				
7,104,000.00	0.0746753				
28,800,000.00	0.3027379				
12,138,693.60	0.1275987				
31,790,880.00	0.3341772				
5,209,600.00	0.0547619				
21,120,000.00	0.2220078				
123,007,727.48	1.2930243				
180,579,375.00	1.8982021				
17,835,000.00	0.1874768				
5,350,500.00	0.0562430				

450,028.27	0.0047306
792,787.50	0.0083336
1,305,000.00	0.0137178
3,314,518.57	0.0348413
4,865,821.88	0.0511482
2,076,084.00	0.0218232
3,840,471.15	0.0403700
5,637,937.50	0.0592645
1,729,800.00	0.0181832
141,264,046.77	1.4849299
319,365,585.00	3.3570856
42,031,129.41	0.4418200
179,097,534.00	1.8826254
36,429,012.65	0.3829320
109,810,181.25	1.1542953
14,714,682.35	0.1546768
62,264,855.25	0.6545115
450,028.27	0.0047306
792,787.50	0.0083336
1,479,217.50	0.0155491
159,655,546.97	1.6782564
234,379,575.00	2.4637354
275,508,850.05	2.8960754
27,587,940.00	0.2899970
74,844,000.00	0.7867401
9,472,000.00	0.0995671
43,526,400.00	0.4575379
16,184,924.80	0.1701316
39,738,600.00	0.4177215
6,946,133.33	0.0730159
31,919,360.00	0.3355278
108,794,880.59	1.1436227
245,960,253.00	2.5854684
32,370,385.88	0.3402688
137,932,441.20	1.4499089
37,728,232.20	0.3965891
113,726,497.50	1.1954625
15,239,472.94	0.1601933
64,485,495.10	0.6778543


450,028.27	0.0047306
792,787.50	0.0083336
1,479,217.50	0.0155491
113,937,916.32	1.1976849
167,264,595.00	1.7582407
196,616,433.93	2.0667794
22,070,352.00	0.2319976
62,868,960.00	0.6608617
7,577,600.00	0.0796537
34,821,120.00	0.3660303
12,947,939.84	0.1361053
33,380,424.00	0.3508861
5,556,906.67	0.0584127
25,535,488.00	0.2684222
86,922,610.00	0.9137072
196,512,069.60	2.0656823
25,862,599.53	0.2718607
110,202,315.84	1.1584173
37,214,751.66	0.3911915
112,178,682.00	1.1791923
15,032,064.00	0.1580130
63,607,848.72	0.6686287
450,028.27	0.0047306
792,787.50	0.0083336
1,479,217.50	0.0155491
99,937,140.23	1.0505125
146,710,996.88	1.5421868
172,456,059.96	1.8128120
22,070,352.00	0.2319976
62,868,960.00	0.6608617
7,577,600.00	0.0796537
34,821,120.00	0.3660303
12,947,939.84	0.1361053
33,380,424.00	0.3508861
5,556,906.67	0.0584127
25,535,488.00	0.2684222
97,209,233.22	1.0218375
219,767,763.60	2.3101400
28,923,239.53	0.3040334
123,243,913.44	1.2955071



34,628,382.29	0.3640043
104,382,432.00	1.0972402
13,987,358.12	0.1470314
59,187,198.72	0.6221600
450,028.27	0.0047306
792,787.50	0.0083336
1,479,217.50	0.0155491
97,987,441.33	1.0300178
143,848,775.00	1.5120999
275,508,850.05	2.8960754
25,656,784.20	0.2696973
59,875,200.00	0.6293921
8,808,960.00	0.0925974
32,644,800.00	0.3431534
15,051,980.06	0.1582224
31,790,880.00	0.3341772
6,459,904.00	0.0679048
29,685,004.80	0.3120408
86,909,735.62	0.9135719
196,482,963.60	2.0653764
25,858,768.94	0.2718205
110,185,993.44	1.1582457
32,038,564.42	0.3367808
96,575,787.00	1.0151789
12,941,259.29	0.1360351
54,760,654.52	0.5756294
97,987,441.33	1.0300178
143,848,775.00	1.5120999
275,508,850.05	2.8960754
1,069,032.68	0.0112374
1,674,000.00	0.0175966
3,794,958.00	0.0398916
601,761.94	0.0063256
942,300.00	0.0099052
2,175,753.25	0.0228709
3,838,172.15	0.0403458
5,008,500.00	0.0526480
6,307,927.50	0.0663072



6,866,008.92	0.0721736				
14,111,336.53	0.1483346				
8,959,578.75	0.0941807				
3,570,525.00	0.0375324				
1,684,795.50	0.0177101				
3,462,669.00	0.0363987				
2,198,520.00	0.0231103				
1,961,861.80	0.0206226				
9,513,179,558.11	100				
		2.21119	0.52275	5.00052	8.13912
		2.21119	2.73394	7.73445	15.87358



2.21119      2.73394      7.73445      15.87358

---

5	6	7	8	9	10	11
---	---	---	---	---	----	----

1.56884  
1.22059  
0.46678

0.21750  
0.31470 0.31470  
0.07468  
0.30274

0.12760  
0.16709 0.16709  
0.05476  
0.22201

1.29302  
0.94910 0.94910  
0.18748  
0.05624


	0.00473
0.00833	
0.01372	


	0.03484
0.05115	
0.02182	

		1.48493
1.67854	1.67854	
	0.44182	
1.88263		

		0.38293
0.57715	0.57715	
	0.15468	
0.65451		

	0.00473
0.00417	0.00417
0.01555	





---

---

3.25621	0.38937	5.62776	4.26686	4.62668	0.11474	0.04847
19.12978	19.51916	25.14692	29.41377	34.04046	34.15520	34.20366

---

---

19.12978	19.51916	25.14692	29.41377	34.04046	34.15520	34.20366
----------	----------	----------	----------	----------	----------	----------

---

angka Waktu pelaksanaan Mingguan ke-

12	13	14	15	16	17	18
----	----	----	----	----	----	----



0.02963 0.02963 0.04037  
0.01818


1.23187 1.67826 1.23187  
2.89608


0.39337 0.39337 0.29000  
0.09957 0.45754

0.20886 0.20886 0.17013  
0.07302 0.33553

1.29273 1.14362 1.29273  
1.44991 0.34027

0.59773 0.39659 0.59773  
0.67785 0.16019







---

---


4.12794	2.95794	0.52257	0.89128	9.07878	6.18798	8.27689
38.33161	41.28955	41.81212	42.70339	51.78217	57.97016	66.24705


---

---

38.33161	41.28955	41.81212	42.70339	51.78217	57.97016	66.24705
----------	----------	----------	----------	----------	----------	----------

19	20	21	22	23	24	25





0.23200

0.13611

0.91371  
1.03284  
0.27186

0.39119  
0.58960  
0.15801

0.00473

1.05051

0.23200

0.33043

0.36603

0.13611

0.17544

0.26842

1.02184  
1.15507  
0.30403

1.29551

					0.36400
	0.54862				0.54862
					0.14703
	0.62216				
					0.00473
	0.00833				
	0.01555				
					1.03002
	1.51210				
	2.89608				
					0.26970
	0.31470	0.31470			
	0.09260				
					0.34315
					0.15822
	0.16709	0.16709			
	0.06790				
					0.31204
					0.91357
		1.03269			1.03269
					0.27182
		1.15825			
					0.33678
		0.50759			0.50759
					0.13604
		0.57563			
					1.03002
		0.75605			0.75605
		2.89608			
					0.01124
		0.00880			0.00880
		0.03989			
					0.00633
		0.00495	0.00495		
		0.02287			
					0.04035
		0.02632	0.02632		
		0.06631			



		0.07217				
0.07417	0.07417					
0.09418						
0.03753						
				0.01771		
		0.01820	0.01820			
		0.02311				
		0.02062				
<hr/>						
5.49231	9.40432	5.55934	7.73754	5.48150	0.03128	0.04667
71.73936	81.14368	86.70302	94.44056	99.92205	99.95333	100.00000
<hr/>						
71.73936	81.14368	86.70302	94.44056	99.92205	99.95333	100.00000
				0.00000		

SKALA

100.0

90.0

80.0

70.0

60.0

50.0

40.0

30.0

20.0

10.0

